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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 10
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALP-88-1.9/0 I N AMADOR AND ALPI NE COUNTI ES AT YOUNGER GENERAL CONTRACTORS, RICE, CLIFFORD A. $5, 693, 000 03/ 18/ 08 7%
10- 444204 PEDDLER HI LL AND CAPLES LAKE I NC. 1110 VEST KETTLEMAN iigg, ;112 2‘21; g; gg 4%
MAI NTENANCE STATI ONS 3195 FI TZGERALD ROAD LANE, SUITE 35 ’
CONSTRUCT TWO NEW BUI LDI NGS
RANCHO CORDOVA, CA 95742 ng‘g' 3;’; 222‘2‘0
HAL1 WecP (209) 333-
10- ALP-207-/ 1. 4 I N ALPI NE COUNTY NEAR BEAR VALLEY GEORGE REED | NC DE LA CRUZ MARCEL $673,919 04/ 22/ 08 52%
10- OMB404 FROM ROUTE 4 TO 2.2 KM NORTH OF P O BOX 548 $31,594  05/12/08 50
ROUTE 4 | NTERSECTI ON $31,594  09/08/08
HOT M X ASPHALT RESURFACI NG SONORA CA 95370
(209) 984- 5202
HA22 wWecP
10- AMA- 49- . 5/ . 6 I N AMADOR COUNTY NEAR SCOTTSVI LLE 0.9 VI NCI GUERRA CONSTRUCTI ON R CE, CLI FFORD $356, 638 02/ 08/ 08 71%
10- OM5104 KM NORTH OF MOKELUMNE RIVER BRIDGE 907 VOGAN TOLL ROAD 1110 VEST KETTLEMAN $é§é’ ggg 225 é?; 82 79%
CONSTRUCT TURNOUT JACKSON. CA 95642 LANE, SUI TE 35 !
' LODI, CA 95240 SUSPENDED
LBAN PCP (209) 333- 6922
10- AVA- 49- 7. 0/ 11 I'N AMADOR COUNTY | N AND NEAR SUTTER ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1, 961,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 VEST El GHT M LE ROAD 1110 VEST KETTLEMAN $1, 847, 625 g; g‘lij f1>g 0%
CREEK BRI DCGE TO 1.8 KM SOUTH OF STOCKTON. CA 95209 LANE, SU TE 35
AMADOR CREEK BRI DGE ! LODI, CA 95240 PLANT EST
HEL4 SvpPP PLANTI NG AND | RRI GATI ON (209) 333- 6928 SATI S
10- AVA- 88-7. 4/ 0 I N AMADOR COUNTY NEAR | ONE AT JACKSONWATKIN AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 0%
B e VALEY o0 77 LaerR ST 110 vest ey A
- P088- (047) LANDSCAPI NG AND | RRI GATI ON LANE, SUITE 35 ’
PO- 88 0- ( 7E) SAN RAFAEL, CA 94901- 4886
-0 LODI, CA 95240 PLANT EST
‘Bl PCP (209) 333- 6928 SATI S
10- AMA- 88-29. 5/ 0 I'N AMADOR COUNTY AT PI ONEER FROM 0.3 TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A. $819, 888 04/ 22/ 08 33%
i&?gﬁggg 049) E KM EAST OF CARSON DRIVE TO 0.3 KM DI STRICT 1110 VEST KETTLEMAN %Eg, g% 22;%%5 82 17%
o PO- o O'EQE)) EAST OF DEFENDER GRADE ROAD POST OFFI CE BOX 1118 LANE, SUITE 35 :
) ) W DEN ROADWAY
-0 STOCKTON, CA 95201 LODI, CA 95240

HB1 SWPPP (209) 333-6922
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10- CAL- 4-21.1/23. 4 I N CALAVERAS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON | NC SHI VI NDER SI NGH $23, 945,522 08/ 10/ 07 18%
10- 362504 ANGELS CAMP FROM 0.3 KM VEST OF P. 0. BOX 1118 P. 0. BOX 280 $9, 604, 180  09/07/ 07 40%
$2,178,691 08/10/10 0
ROUTE 4 AND 49 | NTERSECTI ON TO 0.9 KM ANGELS CAVP, CA- 95222 P2l
EAST OF ROLLERI BYPASS RCA STOCKTON, - CA- 95201 (209) 736- 6910
CONSTRUCT HI GHWAY AND BRI DGES
HE14 SWPPP
10- CAL- 4-24. 0/ 28 I N CALAVERAS AND AMADOR COUNTI ES ON  GEORGE REED, | NC. RI CE, CLIFFORD $1, 369,800 01/31/08 89%
10- OMB704 ROUTE 4 AT VALLECI TO FROM SI X MLE  POST OFFI CE BOX 548 1110 WEST KETTLEMAN $11$§ff§'§§§ f{g; gf{; (1)2 93%
ROAD TO DAVI S RANCH ROAD AND ON RQJ'I'ES CA 95370 LANE SU TE 35 !
104 I N AND NEAR | ONE ONORA, LODI, CA 95240 SUSPENDED
WPCP RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 333- 6922
10- CAL- 4-37.3/37.7 I N CALAVERAS COUNTY AT AVERY FROM TElI CHERT CONSTRUCTI ON CLI FF RI CE $399, 092 10/ 16/ 07 70%
10- 0C9804 MORAN ROAD TO 0.2 KM EAST OF AVERY P.O BOX 1118 P.O 430 $380, 165 11/07/07 95%
HOTEL ROAD ALTAVI LLE, CA 95221 $0 08/01/.08 ’
STOCKTON, CA 95201 ’ 08/ 25/ 08
CONSTRUCT LEFT TURN LANE (209) 333- 6922
HBAN WPCP
10- CAL- 12- 10. 2/ 18. 2 I N CALAVERAS COUNTY AT AND NEAR GEORGE REED, INC CLIFF RICE $963,380 04/ 08/ 08 73%
10- ON5904 VALLEY SPRI NGS FROM TRAI LER COURT P.O BOX 1630 P.O BOX 430 $895, 82(23 8;‘; (2)25 gg 91%
ENTRANCE TO ROUTE 49 LoDl CA 95241 ALTAVI LLE, CA 95221
RUBBERI ZED HOT M X ASPHALT OVERLAY ! (209) 736- 9563
HA12 WPCP
10- CAL- 12- 14. 0/ 14. 5 I N CALAVERAS COUNTY NEAR VALLEY ON GRADE CONTRACTI NG | NC CLI FF RI CE $395, 246 02/21/08 31%
10- 0H3804 SPRI NGS FROM 0.2 KM EAST OF HAUPT P.O. BOX 159 P.O. BOX 430 $407, 8;3 825 ig; 82 87%
CREEK BRI DGE TO 0.2 KM EAST OF DOJBLEJANESTQAN CA 95327 ALTAVI LLE, CA 95221
SPRI NGS ROAD ' (209) 736- 9563
W DEN AND RESURFACE ROADWAY
HB4N SWPPP
10- CAL- 26-30. 0/ 0 I N CALAVERAS COUNTY AT VAR OUS DEBRUI N CONSTRUCTI ON | NC $276,850 05/ 16/ 08 0%
10- ON3804 LOCATI ONS P O BOX 1355 $0 06/02/08 0%
$0 10/ 07/08

HVB WPCP

POLYESTER CONCRETE OVERLAY
FRENCH CAMP CA 95231

(209) 462- 5100
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10- MER-5-/32.5 I N FRESNO AND MERCED COUNTI ES NEAR ~ GEORGE REED P.O. BOX 4760 GURDI P " DANNY" UPPAL $26, 296, 645 07/ 09/ 07 61%
10- ON1504 SANTA NELLA FROM NEES AVENUE MODESTO, CA 95352 P.O BOX 311 $18, 584, 737 07; 27; 07 69%
i“f:'(;v*oo‘r’ (134 E OVERCROSSI NG TO STANI SLAUS COUNTY VERCED, CA 95341 $9, 996,346 10/ 28/ 08
LI NE (209) 815- 1075
RESURFACE ROADWAY
HA22 WPCP (209) 523- 0734
10- MER- 59- 26. 9/ 27. 5 IN MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6, 556, 254 09/ 25/ 07 77%
10- 1A0704 MVERCED FROM 0.5 KM SOUTH TO 0.5 KM $3, 146,535 10/ 24/ 07 48%
ASCT- S059- (047) E NORTH OF MERCED Rl VER BRI DGE $1, 025,064 10/ 06/ 09
S0-59 0- (7E)
REPLACE BRI DGE .
0 (916) 635- 9370 (559) 696- 1545
HA21 SWPPP
10- MER- 99- 15. 2/ 16. 2 IN MERCED COUNTY I N MERCED FROM O  WATKI N & BORTOLUSSI, | NC. HASSAN JAKHAR $1, 309, 813 01/ 06/ 06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,187,726 01/17/06 91%
ACNH- P099- (477) E OF V STREET UNDERCRCSS! NG $7,470 08/04/09
-0 H GHMAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 23. 8/ 26. 5 I N MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $30, 626, 644 03/ 20/ 08 28%
10- 414814 FROM 0.4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE g' gé?,’ ggg 8‘715 86755 (1)3 25%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD. 1 €90,
CONSTRUCT FREEWAY AND BRI DGES .
CONGORD CA 94524 TURLOCK, CA 95381- 1863
HE14 SWPPP
10- MER- 140- 27. 0/ 30. 2 I N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/ 13/ 03 99%
10- 0A5804 SWAI N ROAD TO 1.2 KM EAST OF P.O. BOX 994248 P.O BOX 878 $2, 538,908 02/ 25/03 99%
ACST- P140- (027) E $0 10/ 14/ 08
P1-40 0-(7E) APPLEGATE ROAD REDDI NG, CA 96099- 4248 CHOMCHI LLA,  CA 93610
0 ASPHALT CONCRETE OVERLAY (559) 665- 9083 SUSPENDED
HA22 SWPPP
10- MER- 152-20. 9/ 21. 3 IN MERCED COUNTY | N LOS BANOS FROM  TDS ENG NEERI NG HASSAN JAKHAR $316,022 03/25/08  100%
10- 0H5304 11TH STREET TO ROUTE 165 1014 S. VESTLAKE BLVD. $290,347 04/11/08 9
107" HERON VAY $150, 469 09/09/08 2%

HB1 WPCP

State of California Department of Transportation

I NSTALL SI GNALS AND CURB RAMPS
WEST LAKE VI LLAGE, CA 91361

MERCED, CA 95341
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10- MPA- 49-12. 0/ 12. 4 I'N MARI POSA COUNTY AT BOOTJACK FROM TEI CHERT CONSTRUCTI ON JAKHAR, HASSAN $1,707,677 12/ 15/ 06 0%
10- 1A9304 0.4 KM VEST OF DARRAH ROAD TO 0.3 KM P.Q BOX 3367 $1,685,495 01/11/07 0%
ACST- P049- (139) E EAST OF DARRAH ROAD $460 12/ 16/ 08
__(P?' 49 1-(98) CONSTRUCT LEFT AND RI GHT TURN LANES URLOK, CA 95381 (209) 724- 9096 PLANT EST
HB1 SWPPP SATI S
10- MPA- 140- 42, 3/ 43. 5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON P.O. BOXKEWAL VI RK $13,975,000 06/16/06  100%
10- 0P4404 42.3 3367 TURLOCK, CA, 95381 P. O BOX 311 ﬁ' 228’ 21919 88; %(7)5 gg 71%
CONSTRUCT TWO TEMPORARY BRI DGES AND MERCED, CA, 95341 ! !
HWY (559) 696- 1545 OVER RUN
201130
10-SJ-4-15.7/0 I'N SAN JOAQUI N COUNTY | N STOCKTON AT VI CTORY ENG NEERS | NC SINGH MANJI T $126, 670 06/ 04/ 08 55%
10- ON3604 GARFI ELD STREET OVERHEAD 575 EAST ALLUVIAL AVE NO 106 1110 W KETTLEMAN 21(2)%1 223 885 gg; gg 96%
RECONSTRUCT BRI DGE ABUTMENT '
FRESNO CA 93720 tg’;E’ SC:' ;Ezig 08/ 29/ 08
(559) 439-7700 209) 405- 2854
HA21 WeCP (209) 405-
10- SJ-4-25.0/29. 5 I'N SAN JOAQUI N COUNTY NEAR FARM NGTON GEORGE REED | NC $814, 038 06/ 12/ 08 0%
10- 054204 FROM 0.1 MLE EAST OF JACK TONE ROAD P O BOX 4760 $0 06/27/08 0%
TO 0.4 M LE WEST OF VAN ALLEN ROAD $0
RUBBER! ZED HOT M X ASPHALT OVERLAY  MODESTO CA 95352
(209) 523- 0734
HM WPCP
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY AT AND NEAR TEI CHERT CONSTRUCTI ON DEQL, HARM NDER $2,121,945 03/ 24/ 08 80%
10- ONO104 BANTA FROM GAFFERY ROAD P O BOX 1118 1110 W KETTLEMAN $2;$SI$,%;‘ 835 1%5 82 97%
UNDERCROSSI NG TO PARADI SE CUT LANE, SU TE 35 '
STOCKTON CA 952011118 08/ 22/ 08
OVERFLOW BRI DGE (209) 983- 2300 LODI, CA. 95240
RUBBERI ZED HOT M X ASPHALT OVERLAY i .
A2 VPCP (209) 333- 6930
10- SJ-5-10.7/13.9 I'N SAN JOAQUI N COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON SINGH MANJI T $488,011 05/ 08/ 08 0%
10- ON4204 LATHROP AT VARI QUS LOCATI ONS FROM SERVI CES $0  05/30/08 0%
DEUEL OVERHEAD TO PARADI SE CUT 3309 VI NCENT ROAD $0 12/10/08
OVERFLOW BRI DGE (209) 405- 2854 SUSPENDED
TREAT BRI DGE DECKS PLEASANT HI LL CA 94523
HVB WPCP (925) 945- 1052
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10-SJ-5-11.8/39. 6 I'N SAN JOAQUI N COUNTY AT VARI OUS CALI FORNI A ENGI NEERI NG SINGH MANJI T $727,340 05/23/08 17%
10- ON3004 LOCATI ONS FROM OLD US 50 OVERCROSSI NG CONTRACTORS | NC 1110 W KETTLEMAN $20, 760 06/ 10/ 08 3%
TO ROUTE 5/12 SEPARATI ON 20 HAPPY VALLEY ROAD LANE, SUITE 35 $20, 760 12/10/08
REPLACE JO NTS AND APPROACH SLABS
PLEASANTON Ch 94568 Lo, on 95240
HVB WeCP (925) 461- 1500
10- SJ-5-13.8/25. 4 I'N SAN JOAQUI N COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $2, 863,306 05/ 09/ 08 0%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE P O BOX 50085 $0 07/21/08 0%
CUT OVERFLOW BRI DGE TO ROUTE 5/ 4 $0
SEPARATI ON WATSONVI LLE CA 95077
RESURFACE HI GHWAY (831) 724-1011
HM WPCP
10- SJ-5-13.9/15. 6 I'N SAN JOAQUI N COUNTY | N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC DEQL, HARM NDER $13, 616, 636 11/ 15/ 06 78%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOW4790 E 2ND STREET 1110 W KETTLEMAN $12ég§g, 222 (1)%5 gg; gg 91%
BRI DGE TO 0.7 KM NORTH OF ROUTE 5 AND LANE, SUITE 35 '
BENI Cl A CA 94501
120 SEPERATION O (707) 746- 6870 LODI, CA 95240
W DEN ROADWAY AND BRI DGES i .
HEL3 SWPPP (209) 333- 6930
10-SJ-5-22.5/25.4 I'N SAN JOAQUI N COUNTY | N STOCKTON AT DEBRUI N CONSTRUCTI ON | NC SINGH MANJI T $319,561 05/21/08 0%
10- ON4804 VARl OUS LOCATI ONS FROM FRENCH CAMP P O BOX 1355 $0 06/ 02/ 08 0%
TURNPI KE UNDERCROSSI NG TO CHARTER WAY FRENGH CAVP CA 95231 $0  10/23/08
UNDERCROSSI NG 209) 462- 5100 (209) 405- 2854 SUSPENDED
GRIND DECKS AND SEAL JO NTS (209) 462-
HVB WPCP
10- SJ-5-25. 3/ 29. 6 I'N SAN JOAQUI N COUNTY I N AND NEAR CALI FORNI A ENGI NEERI NG CASTILLO, MARI O $885, 016 04/ 22/ 08 48%
10- OMB004 STOCKTON FROM ROUTE 5/ 4 SEPARATI ON TOCONTRACTORS | NC $873,309 05/15/08 99%
$477,849 09/ 26/ 08 0
CALAVERAS RI VER BRI DGE 20 HAPPY VALLEY ROAD '
REPLACE CONCRETE SLAB .
PLEASANTON CA 94566 (209) 941- 1926
WeCP (925) 461- 1500
10- SJ- 5-25. 6/ 26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COVPANY NOVER GUTI ERREZ $1, 245,015 05/ 23/ 08 4%
10- ON2504 VARI QUS LOCATI ONS FROM ANDERSON 13750 CATALI NA ST 611 SAN JUAN AVE $6,400 06/ 16/ 08 1%
STREET UNDERCROSSI NG TO ROUTE 5/ 4 SAN LEAN CA 94577 STOCKTON CA 95203 $6,400 03/19/09
SEPARATI ON (209) 942- 6160
TREAT BRI DGE DECKS
HVB WPCP
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10- SJ-12-4.4/0 IN SAN JOAQUI N COUNTY ON ROUTE 12 PENHALL COMPANY NOMER GUTI ERREZ $561, 839 05/27/08 57%
10- ON3204 NEAR TERM NOUS AT LI TTLE POTATO 13750 CATALI NA ST 611 SAN JUAN AVE 2122 383 285 ég; 82 2204
SLOUGH AND ON ROUTE 99 NEAR LODI AT STOCKTON CA 95203 ’
MOKELUMNE RI VER BRI DGE SAN LEANDRO CA 94577 (209) 942- 6160
TREAT BRI DGE DECKS
HVB WeCP
10- SJ- 26- 15. 3/ 15. 9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COVPANY NOMVER GUTI ERREZ $2,195,914 05/ 18/ 06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2, 301,661 05/31/06 0%
ACST- P026- (022) E VEST OF DUCK CREEK BRI DGE $1,870 07/20/ 09
PO- 26 0- ( 2E) STOCKTON CA 95201 STOCKTON CA 95203
REALI GN EXI STI NG CURVE (209) 942- 6160 PLANT EST
-0 SATI S
HB1 SWPPP
10- SJ-99-9. 1/ 14. 2 IN SAN JOAQUI N COUNTY NEAR STOCKTON  ARROW FENCI NG $121,330 04/09/08  100%
10- 0Q6804 FROM 0.1 MLE SOUTH OF LATHROP ROAD P O BOX 385 $120,998 04/ 30/ 08 0
$0 08/05/08  L00%
OVERCROSSING TO 0.4 M LE SOUTH OF
ARCH ROAD OVERCROSS! NG CALPELLA CA 95418 08/05/08
707) 485- 1128 (209) 608- 0054 COVPLETED
REPLACE RI GHT OF WAY FENCE (
HVR WeCP
10-SJ-99-11.5/0 I'N SAN JOAQUI N COUNTY NEAR STOCKTON TRUESDELL CORPORATI ON OF $327,327 05/21/08 0%
10- ON3104 AT TURNER STATI ON OVERHEAD AND AT CALI FORNI A | NC $0 06/12/08 0%
LONE TREE SLOUGH BRI DGE 1310 W 23RD STREET $0
PLACE POLYESTER CONCRETE OVERLAY
TEMPE AZ 85282
HVB wecP (602) 437-1711
10- SJ- 205- 3. 0/ 13. 6 IN SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PAMELA J $82, 110, 834 03/ 28/ 06 69%
10- 300164 TRACY AT VARI OUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN CT, SUITE B $65, 837,986 04/ 12/ 06 81%
ACNH X077- (014) N W DEN FREEVAY AND BRI DGES $4, 490, 934 08/ 23/ 10
TRACY, CA 95304
X0- 77 0- (4N) BERKELEY, CA 94710
0 (209) 221- 6585
HB4C SWPPP
10- SJ-580-9. 0/ 15. 3 I'N SAN JOAQUI N COUNTY | N AND NEAR TOM MAYO CONSTRUCTI ON NOVER GUTI ERREZ $1, 684,502 02/11/08  100%
10- ON5804 TRACY FROM 0.9 M LE WEST OF CORRAL 4735 E FREMONT STREET 611 SAN JUAN AVENUE $1, 625, 6;3 85; 335 82 100%
HOLLOW ROAD OVERCROSSI NG TO THE
ALAVEDA COUNTY LI NE STOCKTON CA 95215 pibetiiiiietie 07131708
(209) 942- 6160 COVPLETED

State of California Department of Transportation

RUBBERI ZED ASPHALT CONCRETE OVERLAY
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10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4, 266,373 02/ 06/ 06 31%
10-0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. O BOX 1863 $3, 560, 380 02/ 22/ 06 83%
ACNH- P099- (500) E $33,861 04/ 07/10 0
OF THE PINE STREET OVERCROSSI NG TO  MAI NTENANCE | NC TURLOCK, CA 95381- 1863 :
-0 THE TUOLUMNE RI VER BRI DGE 77 LARKSPUR STREET (209) 667- 1147
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SAN RAFAEL CA 949014886
(415) 453- 4691
10- STA-99- 10. 3/ 12 I'N STANI SLAUS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON 835 GURDI P " DANNY" UPPAL $2, 461,011 11/08/07 4%
ég-SOLMOf‘( ) CERES FROM M TCHELL ROAD OVERCROSSI NG SOUTH KI LROY ROAD TURLOCK, CA 952 GOODW N DRI VE $314, 8;3 1%; ig; 8; 13%
TO 0.3 KM NORTH OF WH TMORE AVENUE  95380- 9519 R PON, CA 95366
-0 OVERCROSSI NG (209) 815- 1075
CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
(209) 632- 6600
10- STA-99-11.9/11. 9 I'N STANI SLAUS COUNTY I N CERES FROM  NEHEM AH CONSTRUCTI ON | NC $16, 468, 749 06/ 23/ 08 0%
10- 2A7704 0.5 KM SOUTH OF WHI TMORE AVENUE 801 FIRST STREET SUITE G $0  07/09/08 0%
OVERCROSSI NG TO 0. 7 KM NORTH OF $0
WH TMORE AVENUE OVERCROSSI NG BENICI A CA 94510
RECONSTRUCT | NTERCHANGE (707) 746- 6870
HE11 SWPPP
10- STA-99-15. 0/ 16. 5 I'N STANI SLAUS COUNTY | N AND NEAR ODYSSEY LANDSCAPE COVPANY, | NCRI CHARD ONOCHI E/ ABDUL $1, 787,465 09/ 18/ 07 68%
10-OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO RASHI D $1,544,695 10/16/07 86%
$239, 425 12/ 16/ 08 0
0.7 KM NORTH OF ROUTE 219 AND 99 952 GOODW N DR '
SEPARATI ON Rl PON, CA 95366
PLANTI NG AND | RRI GATI ON .
Haos SVPPP (209) 599- 5264
10- STA-99-19. 0/ 24. 7 I'N STANI SLAUS COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON $502, 146 04/ 16/ 08 0%
10- ON5704 MODESTO FROM 0.5 M LE NORTH OF SERVI CES $0 05/12/08 0%
CARPENTER/ BRI GGSMORE OVERCROSSI NG TO 3309 VI NCENT ROAD $0
SAN JOAQUI N COUNTY LI NE
REPLACE CONCRETE PAVENENT PLEASANT HILL CA 94523
WeCP (925) 945- 1052
10- STA- 108-22. 4/ 26. 5 IN STANI SLAUS COUNTY | N MODESTO FROMGEORGE REED | NC $5, 647,114 08/ 06/ 08 0%
10- 3A7404 ROUTE 132 TO CORALVOOD DRI VE P O BOX 4760 $0 08/15/08 0%
ACST- P108- (045) E REHABI LI TATE PAVEMENT $0
P1- 08 0-(5E) MODESTO CA 95352
--() (209) 523- 0734

HA22 SWPPP
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10- STA-219-.1/2.9 I N STANI SLAUS COUNTY AT SALI DA FROM GEORGE REED I NC $6, 569, 394 06/ 19/ 08 0%
10- 0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 $0  07/09/08 0%
ROUTE 99/ 219 SEPARATI ON TO 0.2 KM $0
VEST OF DALE ROAD MODESTO CA 95352
W DEN AND RESURFACE ROADWAY (209) 523- 0734
HB4C SWPPP
10- TUO 49- 12. 6/ 16. 5 I'N TUOLUMNE COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON CO ALFRED BLUM $808, 000 04/ 16/ 08 0%
10- OM4304 JAVESTOM FROM 0.2 M LE SOUTH OF P.O BOX 50085 952 GOODW N DRI VE :g 8?; 8;; gg 0%
CHI CKEN RANCH ROAD TO EAST JUNCTI ON Rl PON. CA 95366
WATSONVI LLE, CA95366 '
ROUTE 108 (209) 599- 1940 SUSPENDED
RUBBERI ZED HOT M X ASPHALT OVERLAY
WPCP
10- TUO- 108- 3. 5/ 4. 2 I'N TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED BAL BAHADUR PAUL $916,197 12/05/07  100%
10-0L6004 EDGEMONT ACRES ROAD TO STANDARD ROADP. O, BOX 548 611 SAN JUAN AVE $844,091 01/08/08 0
ACST- P108- (043) E OONSTRUCT Bl KEWAY STOOKTON $0 07/22/08
P1-08 0-(3ES)T SONORA CA 95370 ( 209) 948- 7216 07/ 22/ 08
5932- 042-() OVER RUN
SWPPP

Totals: Authorized Final Amt: $269, 983, 482 Completed to Date: $152, 139, 786  Work ThisMonth: $25, 505, 924




Cnty Rt Pm
10- ALP-88-1.9/0
10- ALP-207-/1.4
10- AVA-49-.5/.6
10- AVA-49-7.0/ 11
10- AVA-88-7.4/0
10- AMA- 88-29.5/0
10- CAL- 4-24. 0/ 28
10- CAL-4-37.3/37.7
10- CAL-4-21.1/23.4
10- CAL- 12-10. 2/18.2
10- CAL-12-14.0/14.5
10- CAL- 26-30.0/0
10- MER-5-/32.5
10- MER- 59- 26. 9/ 27. 5
10- MER- 99- 15. 2/ 16. 2
10- MER- 99- 23. 8/ 26. 5
10- MER- 140- 27. 0/ 30. 2
10- MER- 152-20. 9/21. 3
10- MPA-49-12.0/12. 4
10- MPA- 140-42. 3/ 43.5
10- SJ-4-25.0/29.5
10-SJ-4-15.7/0

Statement of Ongoing Contracts - Index

Contract

10- 444204
10- OMB404
10- OMb104
10- 049954
10- 1A6714
10- 499804
10- OMB704
10- 0C9804
10- 362504
10- ON5904
10- 0H3804
10- ON3804
10- ON1504
10- 1A0704
10- 482314
10- 414814
10- 0A5804
10- 0H5304
10- 1A9304
10- OP4404
10- 0S4204
10- ON3604
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-5-.3/13.8 10- ONO104
10- SJ-5-10.7/13.9 10- ON4204
10- SJ-5-25.3/29.6 10- OM6004
10- SJ-5-25.6/26.1 10- ON2504
10- SJ-5-11.8/39.6 10- ON3004
10- SJ-5-13.8/25.4 10- 0S2804
10- SJ-5-13.9/15.6 10- 3A1204
10- SJ-5-22.5/25.4 10- ON4804
10-SJ-12-4.4/0 10- ON3204
10- SJ- 26-15. 3/ 15.9 10- 499004
10- SJ-99-9.1/14.2 10- 0Q6804
10- SJ-99-11.5/0 10- ON3104
10- SJ- 205-3. 0/ 13. 6 10- 300164
10- SJ-580-9. 0/ 15. 3 10- ON5804
10- STA-99-9. 9/ 15 10- 0F7204
10- STA-99-10. 3/ 12 10- 0L6404
10- STA-99-11.9/11.9 10- 2A7704
10- STA-99-15.0/16.5 10- OF7304
10- STA-99-19.0/24.7 10- ON5704
10- STA- 108-22. 4/ 26.5 10- 3A7404
10- STA-219-.1/2.9 10- 0A8704

10- TUO-49-12.6/16.5 10- OMA304
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District Total:

Cnty Rt Pm
10- TUO 108-3.5/4. 2

10

Statement of Ongoing Contracts - Index
Contract Page

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $26, 296, 645
FEDERAL Al D ( PRI MARY) $87, 687, 020
FEDERAL Al D ( SECONDARY) $13, 991, 345
STATE HI GHWAY $132, 991, 206

$9, 017, 265

$269, 983, 482

10- 0L6004 8

Work Comp
$18, 584, 737
$70, 586, 092

$7, 655, 189
$51, 852, 389
$3, 461, 379
$152, 139, 786

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
10 $2, 722, 029
$2,722, 029

Work completed this Period:



	10

